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Introduction

WL WILL MEASLUEE OUE SUCCESS BY OUR CUSTOMERS” SLCCESS”

Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-
federal agencies; inter-DOE work orders; and work for other Hanford Site contractors. NOTE:
Unless otherwise noted, all information contained herein is as of the end of September 2009.

Schedule/Cost Performance ($M)

s Bcuodsg?fd B?.ﬂ‘;’f zt::d Actual Cost | ¢ pojule | Schedule . Cost Budget At
eptember 2009 Work Work of Work Variance $| Variance % variance | yariance % Completion
Scheduled | Performed Performed (Fro9)
Request for Services (RFSs) $0.4 $0.4 $1.3 $0.0 0.0% -$0.9| -241.3% $0.4
Fernald Pension & Health $0.0 $0.0 $0.6 $0.0 0.0% -$0.6 0.0% $0.0
HAMMER RFSs $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0
National Guard Bureau RFSs $0.1 $0.1 $0.2 $0.0 0.0% $0.0 0.0% $0.1
WFO Transfers - CHPRC $8.4 $8.4 $6.5 $0.0 0.0% $1.9 22.6% $8.4
WFO Transfers - WRPS $1.3 $1.3 $1.1 $0.0 0.0% $0.3 19.3% $1.3
WFO Transfers - CHG Closeout $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
WFO Non-Transfers - PNNL * $0.0 $0.0 $0.5 $0.0 0.0% -$0.5 0.0% $0.0
WFO Non-Transfers - BNI * $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0
WFO Non-Transfers - AMH * $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
WFO Non-Transfers - ATL * $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0
WFO Non-Transfers - WCH * $0.0 $0.0 $0.4 $0.0 0.0% -$0.4 0.0% $0.0
Total Work for Others $10.3 $10.3 $10.8 $0.0 0.0% -$0.5 -4.7% $10.3

Numbers are rounded to the nearest $0.1M.

* Work orders (for 13 months) established for MSA; budget loads not implemented in September.

Schedule Performance ($0.0 M/0.0%):

None.

Cost Performance (-$0.5M/-4.7%):

The negative cost variance is due primarily to work orders (for 13 months [September 2009-

September 2010]) being established for MSA, with no budget loads implemented in September.

Hanford Federal Facility Agreement and Consent Order (“Tri-Party
Agreement”) Milestone Status

None.

Safety Performance

e During September, no Days Away from Work or Recordable injuries were reported.
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